QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Western Kentucky University
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Project Manager: Osborne, John
Postsecondary Education Cabinet/Western Kentucky University
Acquire Property and Construct Parking Lots Warren 2008-2010 Construction/Multiple Bid Packs
Acquire Property and Construct Parking Lots-Phase I Warren 2008-2010 Complete/In Warranty 100 02/28/10 02/28/10
Acquire Property and Construct Parking Lots-Phase II Warren 2008-2010 Complete/In Warranty 100 02/28/10 02/28/10
Acquire Property and Construct Parking Lots-Phase III Warren 2008-2010 Complete/Closed Out 100 08/15/09 08/15/09
Acquire Property and Construct Parking Lots-Phase IV Warren 2008-2010 Complete/Closed Out 100 08/15/09 08/15/09
Construct Agriculture Research Services Lab Warren 2006-2008 Design/Phase A
Construct Baseball Clubhouse Warren 2008-2010 Complete/In Warranty 100 02/25/10 02/25/10
Construct Central Reg. Postsecondary Education Center Warren 2006-2008 Awaiting Initiation by Agency
Phase II
Construct Central Regional Postsecondary Education Hardin 2008-2010 Awaiting Initiation by Agency
Center - Planning and Design
Construct Chapel and Columbarium Warren CPBOC-11/01/08 In Construction 97 06/30/10
Construct Materials Characterization/ICSET Phase II Warren 2008-2010 Awaiting Initiation by Agency
Construct Mesonet Computer Center Warren 2008-2010 Awaiting Initiation by Agency
Develop South Lawn Warren 2008-2010 Awaiting Initiation by Agency
Expand Preston Center - Phase II Construction Warren 2008-2010 Complete/In Warranty 100 01/31/10 01/31/10
Improve University Drive Intersection Warren 2008-2010 Awaiting Initiation by Agency
Install Bike Paths Warren 2008-2010 Awaiting Initiation by Agency
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Parking and Street Improvements (subproject - Phase IV:

Upgrade

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Design

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Comments: Building construction is complete,

Renovate

Parking Lot @ 14th St & KY St)

Academic Athletic #2

Agriculture Expo Center

and Expand Carroll Knicely Center Phase II

Downing University Center - Phase III

Electrical Distribution - Phase V

Environmental Science and Technology Hall

Garrett Conference Center Phase I

Helm/Cravens Library Design

Ivan Wilson Center Phase I

Kentucky Building Design

Preston Center - Design

Science Campus Phase III

Science Campus-Phase II (subproject - Phase A:

Construct Snell Hall)

Renovate
Renovate

Renovate
Renovate

Renovate
Demolish

Science Campus-Phase II (subproject - Phase B:
Science and Technology Building)

Science Campus-Phase II (subproject - Phase C:
Thompson Center Wing)

Science Campus-Phase II (subproject - Phase D:
Thompson North Wing)

pedway portio

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Warren Complete/In Warranty 100 08/31/08 12/31/09
Warren 2004-2006 Multiple Subprojects
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 In Construction 57 11/30/10
Warren 2008-2010 Design/Phase C
Warren 2006-2008 Complete/Closed Out 100 09/15/08 09/15/08
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Design/Phase B
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2004-2006 Complete/In Warranty 100 02/28/10 02/28/10
Warren 2008-2010 In Construction 98 12/31/09

is under construction @ 80% complete.
Warren 2004-2006 Complete/In Warranty 100 08/01/09 08/01/09
Warren 2004-2006 Awaiting Initiation by Agency
Warren 2004-2006 Design/Phase C
Warren 2004-2006 Design/Phase C
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Renovate Underground Electrical Infrastructure

Renovate Van Meter Hall

Renovate Van Meter Hall - Design

Renovation & Expansion of Carroll Knicely Center

Renovation & Expansion of Carroll Knicely Center
(subproject - Building Renovation & Expansion)

Repair and Renovate Craig Alumni House

Repair/Renovate Parking Structure #1, Phase I

Repair/Renovate Parking Structure #1, Phase I

(subproject-Repair/Reno.

Replace
Phase I
* Replace
Replace

Replace

Upgrade

Building Ford College Business - Grise Hall

College of Education Building - Tate Page Hall

College of Education Building Phase II

Field in Houchens/L.T. Smith Football Stadium

Steam Plant Air Quality System

(Subprojects:Construct Baghouse; Replace Gas Fired

Boiler)

Parking Structure 1 Phase II)

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Warren 2008-2010 Design/Phase C
Warren 2008-2010 Complete/In Warranty 100 03/26/10 03/26/10
Warren 2004-2006 Complete/Closed Out 100 03/26/10 03/26/10
Warren 2006-2008 Multiple Subprojects
Warren 2006-2008 In Construction 38 11/30/10
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Complete/Closed Out 100 09/30/09 09/30/09
Warren 2008-2010 In Construction 0 09/01/10
Warren 2008-2010 Design/Phase B
Warren 2006-2008 In Construction 71 12/31/10
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Complete/Closed Out 100 03/30/09 03/30/09
Warren 2008-2010 Complete/Closed Out 100 11/18/08 11/14/08

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund) .
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